# Timeline -- November Charrette – Pasadena General Plan Update

| **KICK-OFF WORKSHOP**<br>**Mon. 11/8 Council Mtg.**<br>**Setting the Stage** | **DAY 1**<br>**Thu. 11/11**<br>**Drafting Alternatives** | **DAY 2**<br>**Fri. 11/12**<br>**Refining Alternatives** | **DAY 3**<br>**Sat. 11/13**<br>**Finalizing Alternatives** |
|---|---|---|---|

**_Core Team_**
- GPUAC
- Planning Commission
- Transportation Advisory Commission
- Environmental Advisory Commission
- Design Commission
- Historic Preservation Commission
- Northwest Commission
- Arts & Culture Commission
- Community Development Committee
- Open Space/ Conservation Element Update Committee
- City staff
- Consultant team

**_Technical Team_**
- City staff
- Consultant team

**_Public_**
- Other commissions
- Residents, businesses property owners
- Community

---

**DAY 1**

**Core: 9:00-12:30 pm**
- Review orientation
- Define foundation (from Outreach Report & Sept. Workshops)
- Identify foundation principles for alternatives
- Brainstorm ideas for urban form

**Technical: 1:15-5:30 pm**
- Team assignments
- Technical work (running models, mapping alternatives)
- Prepare visuals for display (tables, charts graphics)

**Public – 5:30 to 6:30 pm**
- Open House
- Feedback

**Public: 6:30 - 8:30 pm**
- Presentations
- Feedback on draft alternatives

---

**DAY 2**

**Core: 9:00-12:30 pm**
- Orientation
- Incorporate feedback
- Narrow down / refine alternatives.
- Group break-out, session, regroup & discuss

**Technical: 1:15-5:30 pm**
- Team assignments
- Technical work
- Prepare/ refine visuals for display
- Set up CommunityViz computer program for 3D modeling

**Public: 5:30 - 6:30 pm**
- Open House
- Feedback

**Public: 6:30 - 8:30 pm**
- Presentations
- Feedback on refined alternatives

---

**DAY 3**

**Core: 9:00-12:30 pm**
- Orientation
- Incorporate feedback
- Further refine
- Develop final content
- Group break-out session using ComViz
- Regroup & discuss

**Technical: 1:15-5:30 pm**
- Team assignments
- Technical work
- Finalize visuals for display using ComViz
- Prepare final presentations

**Public: 5:30 - 6:30 pm**
- Open House
- Feedback

**Public: 6:30 to 8:30 pm**
- Final Presentations
- Feedback on final draft alternatives

---

**KICK-OFF WORKSHOP**

**Public: 6:30**
- Presentations
- Overview of charrette
- Feedback on themes

# Flow Diagram -- November Charrette – Pasadena General Plan Update – PCC

**3 cycles**

## Public

**Develop & Review Themes for Alternatives**
- Outreach Summary Report, September Workshops & Charrette Kick-Off

**Comment on Alternatives**
- Charrette Open House

## Core Team

**Refine Alternatives**
- Identify fundamental rules for alternatives & brainstorm ideas for urban form

## Technical Team

**Technical Work**
- Run preliminary models, map alternatives & prepare visual displays

**at conclusion**

## The Next Steps
- Evaluate & present alternatives to community