## 2011-12 TIMELINE - City of Pasadena General Plan Update Land Use & Mobility Elements (updated March 15, 2011)

Activity	Staff & Technical	GPUAC & Core	Public Outreach &
	Team	Group	Meetings
Core Commissioners meeting to review alternatives.		Jan 13, 2011	
Analyze alternatives for preliminary impacts.	Jan-Feb		
Develop draft outreach plan and survey methods.	Feb		
GPUAC meetings to review and approve outreach plan, survey methods and scorecard.		Feb-Apr	
Core Commissioners meeting to review ComViz data & policies to finalize alternatives.		Mar 19	
Analyze alternatives for detailed impacts on topics such as mobility, greenhouse gas emissions & jobs generation. Review for consistency with other City documents.	Mar-May		
Present update on General Plan to City Council.			May
Survey to select a preferred alternative & comment on the guiding principles (online and by mail through a special newsletter).			June
Community workshops to provide information on the alternatives & guiding principles.			Late-June
Analyze survey results to develop a hybrid alternative; Review for consistency with other City documents.	July		
Present the alternatives, preliminary survey results and draft hybrid alternative to GPUAC, EAC, TAC & PC.		August	August
Analyze hybrid for detailed impacts on topics such as mobility, greenhouse gas emissions and jobs generation; Draft General Plan text.	Aug-Sept		
Present the staff recommendations regarding hybrid alternative to GPUAC, EAC, TAC & PC.		Oct	Oct-Nov
Present final staff and commissions recommendations to City Council.			Nov-Dec

## 2011-12 TIMELINE - City of Pasadena General Plan Update Land Use & Mobility Elements (updated March 15, 2011)

Activity	Staff & Technical Team	GPUAC	Public Outreach & Meetings
Complete Initial Study (IS) and Notice of Preparation (NOP) for Environmental Impact Report (EIR) (minimum 30-day review period).	<b>Jan 2012</b>		
Public Scoping Session; Special Traffic Model Scoping Workshop			Jan 2012
Update additional technical studies and complete any additional technical studies (if needed).	Winter		
Complete Administrative Draft EIR.	Late Winter		
Public comment period of Draft EIR (minimum 45-day review period).			Spring
Present Draft EIR to EAC, TAC and Planning Commission (would occur within 45-day review period).			Spring
Complete Final EIR, including response to comments.	Late Spring		
Forward Final EIR and General Plan to EAC, TAC and Planning Commission.	Late Spring		
Present Final EIR and General Plan to City Council.			Early Summer